Nebraska Department of Roads Date: 05.05.2016 Nebraska Department of Roads Date: 05.05.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID:  3417A2 Vendor ID: 2762 A& R CONSTRUCTION CO. Contract ID:  3417A2 Vendor ID: 2762 A& R CONSTRUCTION CO.
Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
37TH ST - NORFOLK AVE, NORFOLK Estimate Type: PROG Current Contract Amt Total Earnings $443,918.96 $274,787.56 $169,131.40
$5,277,571.82 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $443,918.96 $274,787.56 $169,131.40
ontractor: Date Lot 11.16.2015 $5.277 571.82 Retainage $.00 $.00 $.00
A& R CONSTRUCTION CO. ated e;- it Escrow Amount $.00 $.00 $.00
701N 9TH ST . Date EAW"’“ ed- 12;32812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
PO BOX 121 : 8% Net Earnings $443,918.96  $274,787.56 $169,131.40
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
PLAINVIEW NE 68769-0121 gin: - 9.28. 79  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)582-3663 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-293.54 $.00 $-293.54
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MADISON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31417A HSIP-275-5(143) 275 72.63 73.17 GR CONC PAVE CULV SEED Matl Discrepancy Payment Adj $.00 $.00 $.00
002 LS ELEC Total for Adjustments -$293.54 $.00 -$293.54
Payment $443,625.42 $274,787.56 $168,837.86
Project Manager District Engineer
Lollman, Doug 05.03.2016 Boyle, Pat 05.03.2016
Construction Engineer Controller
Halstead, Kerri 05.04.2016 Burling, Laurie 05.04.2016
Controller
Burling, Laurie 05.04.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3417A2

Date:
Page:

Vendor ID: 2762 A& R CONSTRUCTION CO.

05.05.2016
20f12

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3417A2

Date:
Page:

Vendor ID: 2762 A& R CONSTRUCTION CO.

05.05.2016
20f 12

Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0008 0025 1102.00 6.50 7,124.000 46,306.00
0001 0001 0017 0030.10 59,260.00 1.000 59,260.00 REMOVE ASPHALT SURFACE SY 7,124.000 46,306.00
MOBILIZATION LS 1.000 59,260.00 2,463.685 16,013.95
0.000 0.00 650.000 4,225.00
0.000 0.00 0010 0009 0026 1106.00 5.00 620.000 3,100.00
0002 0002 0018 1009.00 6,000.00 1.000 6,000.00 REMOVE DRIVEWAY SY 620.000 3,100.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 359.251 1,796.26
0.000 0.00 359.251 1,796.26
0.000 0.00 o011 0010 1107.00 5.00 326.000 1,630.00
0003 0003 0019 1011.00 30.00 259.000 7,770.00 REMOVE WALK sy 326.000 1,630.00
WATER MGAL 259.000 7,770.00 83.588 417.94
0.000 0.00 83.588 417.94
0.000 0.00 0012 0011 0027 1122.01 12.00 1,418.000 17,016.00
0004 0020 1012.00 125.00 40.000 5,000.00 REMOVE CONCRETE MEDIAN SURFACING Sy 1,418.000 17,016.00
RIGHT-OF-WAY MARKERS EACH 40.000 5,000.00 587.015 7,044.18
0.000 0.00 0.000 0.00
0.000 0.00 0013 0028 1707.18 25.00 40.000 1,000.00
0005 0004 0021 1030.00 19.36 17,265.000 334,250.40 18" ROUND EQUIVALENT DRIVEWAY CULVERT LF 40.000 1,000.00
EARTHWORK MEASURED IN EMBANKMENT cy 17,265.000 33425040 IPE TYPE3, 40R5 0.000 0.00
3,369.333 65,230.29 0.000 0.00
3,369.333 65,230.29 0014 0029 1707.24 30.00 50.000 1,500.00
0006 0005 0022 1041.00 1.56 32,652.000 50,037.12 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 50.000 1,500.00
SALVAGING AND PLACING TOPSOIL sy 32,652.000 50,037.12 T IPE, TYPE3,40RS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0030 1707.30 38.00 54.000 2,052.00
0007 0006 0023 1101.00 6.50 11,446.000 74.399.00 30" ROUND EQUIVALENT DRIVEWAY CULVERT LF 54.000 2,052.00
REMOVE PAVEMENT sy 11,446.000 74,399.00 "IPE TYPE3,40RS5 0.000 0.00
1,731.373 11,253.93 0.000 0.00
0.000 0.00 0016 0012 7390.10 800.00 2.000 1,600.00
0008 0007 0024 1101.25 7.90 3,663.000 28,037.70 REMOVE SIGN, POST, AND FOOTING EACH 2.000 1,600.00
SAWING PAVEMENT LF 3,663.000 28,937.70 1.000 800.00
1,928.000 15,231.20 1.000 800.00
0.000 0.00 0017 00130031 L006.00 610.00 6.000 3,660.00
COVER CROP SEEDING ACRE 6.000 3,660.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0014 0032 L019.13 1.50 6,936.000 10,404.00 0025 0037 0077 3008.05 7.00 1,589.000 11,123.00
EROSION CONTROL, CLASS 1D SY 6,936.000 10,404.00 TIE BARS EACH 1,589.000 11,123.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0015 L022.11 3.00 733.000 2,199.00 0026 0038 3014.11 31.00 271.000 8,401.00
FABRIC SILT FENCE-LOW POROSITY LF 733.000 2,199.00 COMBINATION CONCRETE CLASS 47B-3500 LF 271.000 8,401.00
982.000 2,046.00 CURBANDGUTTER 0.000 0.00
982.000 2,946.00 0.000 0.00
0020 0016 0033 L022.83 4.00 1,374.000 5,496.00 0027 0039 3016.21 79.35 263.000 20,869.05
SILT CHECK, TYPE 2-HIGH LF 1,374.000 5,496.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 263.000 20,869.05
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 662,517.22 0028 0040 3016.39 46.00 40.000 1,840.00
Current 66251722 DETECTABLE WARNING PANEL SF 40.000 1,840.00
In place 120,733.75 0.000 0.00
This Estimate 75,415.49 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0029 0041 3017.40 99.00 421.000 41,679.00
0021 0034 0009.00 4,500.00 1.000 4,500.00 CONCRETE CLASS 47B-3000 MEDIAN SY 421.000 41,679.00
PERMANENT BARRICADE EACH 1.000 450000 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 00420078 3017.44 108.00 1,784.000 192,672.00
0022 0035 0075 0030.30 495,233.00 1.000 495,233.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,784.000 192,672.00
MOBILIZATION Ls 1.000 495,233.00 MEDIAN SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0043 0079 3020.24 39.00 1,372.000 53,508.00
0023 0036 1020.06 70.00 6.000 420.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,372.000 53,508.00
FLEXIBLE POST DELINEATOR EACH 6.000 420.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0044 3020.32 65.00 205.000 13,325.00
0024 0076 2010.00 52.00 42.000 2,184.00 CONCRETE CLASS 47B-HE-3500 DRIVEWAY SY 205.000 13,325.00
CRUSHED ROCK SURFACE COURSE CY 42.000 2,184.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0033 0045 0080 3075.32 48.00 101.000 4,848.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 101.000 4,848.00
0.000 0.00
0.000 0.00
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0034 0046 0081 3075.52 48.66 1,975.000 96,103.50 0043 0055 0085 7322.00 13.00 410.000 5,330.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,975.000 96,103.50 TYPE B SIGN SF 410.000 5,330.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0047 3075.53 101.00 1,163.000 117,463.00 0044 0056 0086 7340.00 3.00 2,493.000 7,479.00
10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 1,163.000 117,463.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 2,493.000 7,479.00
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0048 3075.54 92.36 90.000 8,312.40 0045 0057 0087 7360.30 4,000.00 8.000 32,000.00
10" COLORED CONCRETE PAVEMENT, CLASS SY 90.000 8,312.40 30" SIGN SUPPORT FOOTING EACH 8.000 32,000.00
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0049 0082 3075.56 76.35 13,530.000 1,033,015.50 0046 0058 7500.58 90.00 26.000 2,340.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 13,530.000 1,033,015.50 YIELD LINE, WET REFLECTIVE POLYUREA EACH 26.000 2,340.00
47B-3500 0.000 0.00 PAVEMENT MARKING,GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0050 3091.27 135.00 265.000 35,775.00 0047 0059 0088 7515.36 3.00 11,500.000 34,500.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 265.000 35,775.00 5" WHITE WET REFLECTIVE POLYUREA LF 11,500.000 34,500.00
47B-HE-3500 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0039 0051 4005.00 5.00 350.000 1,750.00 0048 0060 0089 7515.38 13.00 2,300.000 29,900.00
CAST IRON RING AND COVER LB 350.000 1,750.00 12" WHITE WET REFLECTIVE POLYUREA LF 2,300.000 29,900.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0052 4015.00 350.00 1.000 350.00 0049 0061 0090 7516.35 4.00 1,900.000 7,600.00
ADJUST MANHOLE TO GRADE EACH 1.000 350.00 5" YELLOW WET REFLECTIVE POLYUREA LF 1,900.000 7,600.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0041 0053 0083 4764.34 16.00 494.000 7,904.00 0050 0062 0091 7520.00 3,000.00 26.000 78,000.00
4" NONPERFORATED PIPE UNDERDRAIN LF 494.000 7,904.00 ARROW, PREFORMED PAVEMENT MARKING EACH 26.000 78,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0054 0084 4764.35 7.00 4,105.000 28,735.00 0051 0063 0092 8029.25 7.96 17,023.000 135,503.08
4" PERFORATED PIPE UNDERDRAIN LF 4,105.000 28,735.00 FOUNDATION COURSE Sy 17,023.000 135,503.08
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3417A2

Date: 05.05.2016
Page: 5of 12

Vendor ID: 2762 A& R CONSTRUCTION CO.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3417A2

Page:

Vendor ID: 2762 A& R CONSTRUCTION CO.

Date: 05.05.2016
5of 12

Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0064 0093 8060.05 256.00 23.000 5,888.00 0061 00730101 L010.15 9.75 3,070.000 29,932.50
GRANULAR SUBDRAIN EACH 23.000 5,888.00 BUFFALO GRASS SODDING sy 3,070.000 29,932.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0065 0094 8101.50 9.02 18,701.000 168,683.02 0062 0074 W600.03 150.00 8.000 1,200.00
STABILIZED SUBGRADE 53 18,701.000 168,683.02 ADJUST VALVE BOX TO GRADE EACH 8.000 1,200.00
TVYPE FLY ASH 0.000 0.00 2.000 300.00
0.000 0.00 2.000 300.00
0054 0066 0095 9009.75 69.25 2,928.000 202,764.00 GROUP 3 CONCRETE PAVEMENT Contracted 3,019,955.75
TEMPORARY SURFACING 53'% 2,928.000 202,764.00 Current 3.019.955.75
1,362.270 94,337.19 In place 96,228.45
135.556 9,387.25 This Estimate 11,278.51
0055 0067 0096 9111.00 35.00 87.000 3,045.00 GROUP 4 CULVERTS
WATER MGAL 87.000 3,045.00 0063 0102 0138 0030.40 72,545.00 1.000 72,545.00
0.000 0.00  MOBILIZATION LS 1.000 72,545.00
0.000 0.00 0.000 0.00
0056 0068 0097 9170.00 325.00 71.956 23,385.70 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 71.956 23,385.70 0064 0103 0139 4002.00 5.00 5,465.000 27,325.00
0.000 0.00 CAST IRON COVER AND FRAME LB 5,465.000 27,325.00
0.000 0.00 0.000 0.00
0057 0069 0098 9170.50 400.00 12.150 4,860.00 0.000 0.00
MEDIAN CONSTRUCTION STA 12.150 4,860.00 0065 0104 4004.00 5.00 3,355.000 16,775.00
0.000 0.00 CAST IRON GRATE LB 3,355.000 16,775.00
0.000 0.00 0.000 0.00
0058 0070 0099 9173.20 3.00 101.000 303.00 0.000 0.00
SUBGRADE PREPARATION 53 101.000 303.00 0066 0105 0140 4004.50 5.00 2,410.000 12,050.00
0.000 0.00 CAST IRON GRATE AND FRAME LB 2,410.000 12,050.00
0.000 0.00 0.000 0.00
0059 0071 0100 9190.50 68.50 730.000 50,005.00 0.000 0.00
FLY ASH TON 730.000 50,005.00 0067 0106 0141 4004.80 6.00 3,731.000 22,386.00
23.230 1,591.26 STRUCTURAL STEEL FOR FACE ARMOR LB 3,731.000 22,386.00
23.230 1,591.26 0.000 0.00
0060 0072 L010.00 7.00 2,461.000 17,227.00 0.000 0.00
SODDING 53 2,461.000 17,227.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0107 4005.00 5.00 350.000 1,750.00 0077 0116 4151.00 1.63 16,581.000 27,027.03
CAST IRON RING AND COVER LB 350.000 1,750.00 REINFORCING STEEL FOR BOX CULVERT LB 16,581.000 27,027.03
0.000 0.00 6,764.650 11,026.38
0.000 0.00 0.000 0.00
0069 0108 4015.50 3,000.00 1.000 3,000.00 0078 0117 0143 4155.50 2.00 9,257.000 18,514.00
RECONSTRUCT MANHOLE EACH 1.000 3,000.00 REINFORCING STEEL FOR INLET AND LB 9,257.000 18,514.00
0.000 0.00 JUNCTION BOX 1,519.000 3,038.00
0.000 0.00 770.000 1,540.00
0070 0109 4045.00 15,258.00 1.000 15,258.00 0079 0118 0144 4310.15 900.00 11.000 9,900.00
REMOVE STRUCTURE EACH 1.000 15,258.00 15" FLARED-END SECTION EACH 11.000 9,900.00
AT STA 2008+17 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0110 4050.01 12.35 212.000 2,618.20 0080 0119 4310.18 800.00 8.000 6,400.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 212.000 2,618.20 18" FLARED-END SECTION EACH 8.000 6,400.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0111 4051.01 16.25 748.000 12,155.00 0081 0120 4390.60 1,800.00 1.000 1,800.00
EXCAVATION FOR BOX CULVERTS CYy 748.000 12,155.00 60" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,800.00
348.000 5,655.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0073 0112 4100.06 1,300.00 4.100 5,330.00 0082 0145 4510.18 800.00 2.000 1,600.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CcY 4.100 5,330.00 18" ROUND EQUIVALENT CONCRETE EACH 2.000 1,600.00
0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0074 0113 4101.06 412.00 168.610 69,467.32 0083 0121 4510.36 1,400.00 1.000 1,400.00
CLASS 47B-3000 CONCRETE FOR BOX CcY 168.610 69,467.32 36" ROUND EQUIVALENT CONCRETE EACH 1.000 1,400.00
CULVERT 68.173 28,087.28  FLARED-END SECTION 1.000 1,400.00
0.000 0.00 1.000 1,400.00
0075 0114 0142 4105.59 1,000.00 141.010 141,010.00 0084 0122 4510.42 1,600.00 1.000 1,600.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 141.010 141,010.00 42" ROUND EQUIVALENT CONCRETE EACH 1.000 1,600.00
JUNCTION BOX 21.420 21,420.00 FLARED-END SECTION 1.000 1,600.00
10.810 10,810.00 1.000 1,600.00
0076 0115 4150.00 2.00 357.000 714.00
REINFORCING STEEL FOR HEADWALL LB 357.000 714.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0085 0123 4510.48 2,100.00 1.000 2,100.00 0094 0132 P700.30 82.00 558.000 45,756.00
48" ROUND EQUIVALENT CONCRETE EACH 1.000 2,100.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 558.000 45,756.00
FLARED-END SECTION 1.000 2,100.00 544.000 44,608.00
1.000 2,100.00 184.000 15,088.00
0086 0124 8010.03 85.00 49.760 4,229.60 0095 0133 P700.36 93.00 454.000 42,222.00
CRUSHED ROCK FOR BASE COURSE cY 49.760 4,229.60 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 454.000 42,222.00
A47.147 4,007.50 304.000 28,272.00
0.000 0.00 0.000 0.00
0087 0125 P070.15 46.00 30.000 1,380.00 0096 0134 P707.18 55.00 32.000 1,760.00
15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 30.000 1,380.00 18" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 32.000 1,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0126 P070.18 47.00 44.000 2,068.00 0097 0148 P775.18 75.00 322.000 24,150.00
18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 44.000 2,068.00 18" ROUND EQUIVALENT STORM SEWER PIPE, LF 322.000 24,150.00
0.000 000 T'YPEL 0.000 0.00
0.000 0.00 0.000 0.00
0089 0127 P070.24 50.00 58.000 2,900.00 0098 0135 P775.36 130.00 100.000 13,000.00
24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 58.000 2,900.00 36" ROUND EQUIVALENT STORM SEWER PIPE, LF 100.000 13,000.00
0.000 000 TYPEL 80.000 10,400.00
0.000 0.00 80.000 10,400.00
0090 0128 P369.18 142.00 514.000 72,988.00 0099 0136 P775.42 155.00 146.000 22,630.00
18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5 LF 514.000 72,988.00 42" ROUND EQUIVALENT STORM SEWER PIPE, LF 146.000 22,630.00
0.000 000 TYPE1 140.000 21,700.00
0.000 0.00 140.000 21,700.00
0091 0129 P375.60 135.00 44.000 5,940.00 0100 0137 P775.48 170.00 142.000 24,140.00
60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 44.000 5,940.00 48" ROUND EQUIVALENT STORM SEWER PIPE, LF 142.000 24,140.00
3.4 0R5 0.000 0.00 TYPE1 82.000 13,940.00
0.000 0.00 82.000 13,940.00
0092 0130 0146 P700.15 50.00 686.000 34,300.00 GROUP 4 CULVERTS Contracted 805,443.15
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 686.000 34,300.00
Current 805,443.15
32.000 1,600.00 In place 198,854.16
0.000 0.00 This Estimate 78,578.00
0093 0131 0147 P700.18 55.00 641.000 35,255.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 641.000 35,255.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0108 0159 L425.16 150.00 47.000 7,050.00
0101 0149 0153 0030.50 5,000.00 1.000 5,000.00 ROSA 'RADRAZZ' (KNOCKOUT ROSE) EACH 47.000 7,050.00
MOBILIZATION LS 1.000 5,000.00 #2 CONTAINER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0109 0160 L601.60 150.00 2.000 300.00
0102 0150 0154 L001.01 1,000.00 5.000 5,000.00 SYRINGA X PRESTONIAE 'DONALD WYMAN' EACH 2.000 300.00
SEEDING, TYPE A ACRE 5.000 500000 (PONALD WYMAN LILAC) #5 CONTAINER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o110 0161 L619.57 150.00 7.000 1,050.00
0103 0151 L001.02 750.00 1.000 750.00 VIBURNUM DENTATUM 'RALPH SENIOR' EACH 7.000 1,050.00
SEEDING, TYPE B ACRE 1.000 750.00 (AUTUMN JAZZ ARROWWOOD VIBURNUM) #5 0.000 0.00
CONTAINER
0.000 0.00 0.000 0.00
0.000 0.00 o111 0162 0167 L619.77 150.00 6.000 900.00
0104 0152 0155 L032.80 3,000.00 9.000 27,000.00 VIBURNUM LENTAGO (NANNYBERRY EACH 6.000 900.00
HYDROMULCH TON 9.000 27,00000 VIBURNUM)#5 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0112 0163 0168 L708.00 150.00 12.000 1,800.00
AMELANCHIER X GRANDIFLORA 'AUTUMN EACH 12.000 1,800.00
GROUP 5 SEEDING Contracted 37,750.00 BRILLIANCE' (AUTUMN BRILLIANCE 0.000 0.00
Current 37,750.00 SERVICEBERRY) #10 CONTAINER ' '
In place 0.00 0.000 0.00
This Estimate 0.00
GROUP 5L LANDSCAPING 0113 0164 L708.08 150.00 16.000 2,400.00
AMELANCHIER ALNIFOLIA 'REGENT' (REGENT EACH 16.000 2,400.00
MOBILIZATION LS 1.000 5,000.00 ' '
0.000 0.00 0.000 0.00
0.000 000 0114 0165 1.946.50 150.00 56.000 8,400.00
PANICUM VIRGATUM 'HEAVY METAL' (HEAVY EACH 56.000 8,400.00
0106 0157 L010.48 150.00 52.000 7,800.00  METAL SWITCHGRASS) #1 CONTAINER 0.000 0.00
SPOROBOLUS HETEROLEPIS (PRAIRIE EACH 52.000 7,800.00 ’ '
DROPSEED) 0.000 0.00 0.000 0.00
1 GAL 0.000 0.00 GROUP 5L LANDSCAPING Contracted 37,700.00
0107 0158 L119.14 150.00 20.000 3,000.00 Current 37,700.00
JUNIPERUS CHINESIS 'SEA GREEN' (SEA EACH 20.000 3,000.00 In place 0.00
GREEN JUNIPER) #5 CONTAINER 0.000 0.00 This Estimate 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0123 0177 A018.89 2.00 1,213.000 2,426.00
0115 0169 0186 0030.80 2,500.00 1.000 2,500.00 REINFORCING STEEL FOR HIGH MAST LB 1,213.000 2,426.00
MOBILIZATION LS 1.000 2,500.00 OUNDATION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0124 0178 A020.37 7,000.00 2.000 14,000.00
0116 0170 A001.16 650.00 2.000 1,300.00 LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 14,000.00
PULL BOX, TYPE PB-6 EACH 2.000 1,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0125 0179 0188 A065.69 4.00 2,630.000 10,520.00
0117 0171 0187 A009.14 2,700.00 31.000 83,700.00 1 1/2 INCH PVC CONDUIT IN TRENCH LF 2,630.000 10,520.00
STREET LIGHTING UNIT, TYPE EACH 31.000 83,700.00 0.000 0.00
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0126 01800189 A070.10 4.00 3,750.000 15,000.00
0118 0172 A010.23 700.00 6.000 4,200.00 1 1/2-INCH CONDUIT IN TRENCH LF 3,750.000 15,000.00
LUMINAIRE, TYPE HML-V-0.4KW EACH 6.000 4,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0127 01810190 A072.10 4.00 240.000 960.00
0119 0173 A018.20 42,000.00 1.000 42,000.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 240.000 960.00
HIGH MAST LIGHTING UNIT, TYPE T-100 EACH 1.000 42,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0128 0182 A074.12 18.00 195.000 3,510.00
0120 0174 A018.71 6,000.00 1.000 6,000.00 1 1/2-INCH CONDUIT, JACKED LF 195.000 3,510.00
HIGH MAST TOWER FOUNDATION DESIGN EACH 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0129 0183 0191 A080.22 1.00 6,815.000 6,815.00
0121 0175 A018.72 50.00 6.000 300.00 STREET LIGHTING CABLE, NO. 6 BARE LF 6,815.000 6,815.00
ANCHOR BOLTS FOR HIGH MAST TOWER EACH 6.000 300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0130 01840192 A080.24 2.00 13,630.000 27,260.00
0122 0176 A018.88 300.00 15.000 4,500.00 STREET LIGHTING CABLE, NO. 6 USE LF 13,630.000 27,260.00
CONCRETE FOR HIGH MAST FOUNDATION cY 15.000 4,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0131 0185 A600.00 211.00 9.000 1,899.00 0138 0199 0221 0002.30 1.00 8,400.000 8,400.00
REMOVE LIGHTING UNIT EACH 9.000 1,899.00 PAVEMENT MARKING REMOVAL LF 8,400.000 8,400.00
0.000 0.00 651.900 651.90
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 226,890.00 0139 02000222 0002.44 0.50 56,800.000 28,400.00
Current 226,800.00 TEMPORARY PAVEMENT MARKING, TYPE LF 56,800.000 28,400.00
In place 000 CAINT 7,160.000 3,580.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0140 0201 0223 0002.47 0.10 56,800.000 5,680.00
0132 0193 0215 0001.08 0.50 57,940.000 28,970.00 TEMPORARY PAVEMENT MARKING SURFACE LF 56,800.000 5,680.00
BARRICADE, TYPE II BDAY 57,940.000 28,070.00 "~ REPARATION 7,160.000 716.00
5,163.000 2,581.50 0.000 0.00
2,482.000 1,241.00 0141 0202 0224 0002.85 40.00 128.000 5,120.00
0133 0194 0216 0001.10 3.10 6,257.000 19,396.70 TUBULAR POST EACH 128.000 5,120.00
BARRICADE, TYPE Il BDAY 6,257.000 19,396.70 26.000 1,040.00
1,212.000 3,757.20 -234.000 -9,360.00
664.000 2,05840 0142 02030225 0002.87 35.00 104.000 3,640.00
0134 01950217 0001.75 3.10 350.000 1,085.00 CHANNELIZING BLOCK EACH 104.000 3,640.00
TEMPORARY SIGN DAY EACH 350.000 1,085.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0143 02040226 0002.97 50.00 866.000 43,300.00
0135 0196 0218 0001.90 2.00 21,722.000 43,444.00 FLASHING ARROW PANEL DAY 866.000 43,300.00
SIGN DAY EACH 21,722.000 43,444.00 64.000 3,200.00
2,042.000 4,084.00 28.000 1,400.00
950.000 1,900.00 0144 0205 0227 0003.10 310.00 100.000 31,000.00
0136 0197 0219 0001.99 2.00 3,528.000 7,056.00 FLAGGING DAY 100.000 31,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,528.000 7,056.00 0.000 0.00
274.000 548.00 0.000 0.00
166.000 332.00 0145 0206 0228 0005.10 92.00 243.000 22,356.00
0137 0198 0220 0002.28 0.50 53,100.000 26,550.00 TRAFFIC CONTROL MANAGEMENT DAY 243.000 22,356.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 53,100.000 26,550.00 32.000 2,944.00
0.000 0.00 14.000 1,288.00
0.000 0.00 0146 02070229 0010.04 6,000.00 1.000 6,000.00
FIELD OFFICE EACH 1.000 6,000.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.30.2016 Est Number: 0003 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0147 0208 0230 0020.00 2.00 1,000.000 2,000.00 0156 0238 L022.75 4.00 2,500.000 10,000.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY SILT CHECK LF 2,500.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0148 0209 0231 0030.00 40,000.00 1.000 40,000.00 0157 0239 L022.90 4.00 3,500.000 14,000.00
MOBILIZATION LS 1.000 40,000.00 TEMPORARY SILT FENCE LF 3,500.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0149 0232 1017.50 75,368.00 1.000 75,368.00 0158 0240 L022.92 17.00 1,000.000 17,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 75,368.00 TEMPORARY EARTH CHECK LF 1,000.000 17,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0210 0233 9110.01 185.00 50.000 9,250.00 0159 0241 L032.70 600.00 3.000 1,800.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 9,250.00 TEMPORARY MULCH TON 3.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0151 0211 0234 9110.03 95.00 50.000 4,750.00 0160 0242 L860.24 250.00 8.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,750.00 STORM EVENT RESTORATION - INCENTIVE EACH 8.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0152 0212 0235 9110.07 85.00 50.000 4,250.00 0161 0243 L860.50 10,000.00 1.000 10,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 4,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 5.000.00
0.000 0.00 0.500 5,000.00
0153 0213 0236 9110.27 210.00 50.000 10,500.00 GROUP 10 GENERAL ITEMS Contracted 487,315.70
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 10,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 Current 487,315.70
: ' In place 28,102.60
0.000 0.00 This Estimate 3,859.40
0154 0214 L006.50 4,000.00 1.000 4,000.00 Totals for contract Contracted 5,277,571.82
TEMPORARY SEEDING ACRE 1.000 4,000.00 Current 5,277,571.82
0.000 0.00 In place 443,918.96
0.000 0.00 This Estimate 169,131.40
0155 0237 L010.98 2.00 1,000.000 2,000.00
TEMPORARY EROSION CONTROL SY 1,000.000 2,000.00
0.000 0.00
0.000 0.00







